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Dewberry/Pinnacle Status
for Independent QA/QC

November 16, 2006
See MapServer site at

http://mapserver.pinnaclemapping.com/la_county/

Aerotriangulation: 25 of 25 AT Blocks 
Complete – all 25 have now passed QA/QC

Note: Several AT 
blocks were merged

4” Orthophotos: 12,076 Tiles Received, 4,191 
selected for QA/QC, 126 had issues

4” Orthophotos: Orange (Infotech, production)
Green (Infotech, corrections)                  

Blue (at Pinnacle for final deliverables)
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1-ft Orthophotos of National Forests:      
Blue (at Pinnacle for final deliverables)

LiDAR: All blocks have completed QA/QC
316 of 12,412 tiles had issues

Status of Contours; Blue (at Pinnacle for 
QA/QC), no Blocks have totally passed Issues with Contours

• Some contours did not cross roads correctly
• Some contours on buildings
• Some contours offset slightly at seamlines
• Other aesthetic issues (invalid tops/bottoms and 

saddles)
• Topology issues
• Because contours may require breaklines for 

correction, this delays finalization of DTMs/DEMs
• Dewberry/Pinnacle finding approximately 1 edit 

call per tile; Infotech procedures now being 
“tweaked”
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Awaiting for QA/QC

• Remaining few 4” orthophotos (Blocks 9-16, 
23-24) and all of Block 25, Catalina Island

• Majority of contours
• Pictometry imagery draped on final LiDAR 

DTM
• All approved products for completeness 

reviews, generation of limited area datasets, 
and packaging


