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Timeline

• 2004‐2005 Project Setup

• 2006 – LAR‐IAC acquired – Delivered in late 
2006 and early 2007

• 2008 – LAR‐IAC2 acquired – Delivered in late 
2008 and early 2009y

• 2011 – LAR‐IAC3 being acquired

• LAR‐IAC4?  Probably in 2013…



FY 04‐05

• Setup of project (concept of imagery 
i ) h i i bconsortium) ‐ gathering consortium members, 

creating technical specifications, etc.

• Gathered information from around the 
country

• Created model for the consortium

• Figured out data products to includeFigured out data products to include

• OADI Project complete – Pictometry (EFS) 
training sessions held)training sessions held)



FY 04‐05



FY 05‐06

• Contract preparation, contract initiation, 
h i i b dgathering consortium members, data 

acquisition (flying) and processing data

• Dream team of ortho & lidar vendors (VARGIS‐
now Infotech, Pictometry and Dewberry)

• Four (4) Briefing Meetings and two (2) TAG 
meetings heldg



FY 06‐07 LAR‐IAC

• Year 1 with LAR‐IAC data (Dec2006/Jan2007 
received final delivery)received final delivery)

• NACo Conference – extolling the projectg p j
• Worked with VARGIS on project delays August to 
September (got a $105K credit on the project)

• PIRF Process setup
• Color issues discussed (April 2007)
F (4) B i fi M ti h ld• Four (4) Briefing Meetings held

• Eight (8) Pictometry training sessions held 
(various locations)(various locations)











LAR‐IAC Projects & Data Matrix

Product LAR‐IAC 1  LAR‐IAC 2  LAR‐IAC 3 
(2006) (2008) (2011)

Orthophoto Yes Yes Yes

Pictometry oblique imagery Yes Yes Yes

Elevation Data:
Digital Surface Model 
Digital Terrain Model

Yes Spot Updates Spot Updates

Digital Terrain Model 
Digital Elevation Model 
Contours (2’ interval)

Building Outlines No Yes No

Total Cost $5.8 million $4.5 million ~$3 million



FY 07‐08 LAR‐IAC

• Ramp up for LAR‐IAC2 Project – Changed 
concept to Pictometry and Sanborn for 
acquisition and processing, with Dewberry still 
for QA/QC – Approx $1 million savings

• Kickoff and two (2) Briefing Meetings heldKickoff and two (2) Briefing Meetings held

• Seven (7) TAG Meetings held

Si (6) Pi t t t i i i h ld• Six (6) Pictometry training sessions held 
(various locations)



FY 07‐08

LAR‐IAC User Group Mtg No 3 ‐ Jan 31, 2008



FY 08‐09 LAR‐IAC2

• Year 1 with new LAR‐IAC2 data 
(D 2008/M 2009 i d fi l d li )(Dec2008/Mar2009 received final delivery)

• Seven (7) Briefing Meetings held

• One (1) TAG Meeting held

• One (1) Pictometry Admin Training heldOne (1) Pictometry Admin Training held







LAR‐IAC Projects & Data Matrix

Product LAR‐IAC 1  LAR‐IAC 2  LAR‐IAC 3 
(2006) (2008) (2011)

Orthophoto Yes Yes Yes

Pictometry oblique imagery Yes Yes Yes

Elevation Data:
Digital Surface Model 
Digital Terrain Model

Yes Spot Updates Spot Updates

Digital Terrain Model 
Digital Elevation Model 
Contours (2’ interval)

Building Outlines No Yes No

Total Cost $5.8 million $4.5 million ~$3 million



FY 09‐10 LAR‐IAC2

• Building Outlines added to LAR‐IAC2 project

• Pictometry Online (POL) added as well

• Building Outlines delivered (early 2010)g ( y )

• Begin discussions and preparations for LAR‐
IAC3 ramp upIAC3 ramp up

• Two (2) Briefing Meetings held and one (1) 
TAG Meeting heldTAG Meeting held



FY 10‐11

• LAR‐IAC3 project setup and contracts finalized

• LAR‐IAC3 now well under way – imagery 
acquired and data being processed

• Kickoff Meeting and three (3) Briefing 
Meetings heldg

• Two (2) TAG Meetings held



FY 11‐12 LAR‐IAC3

• This is where we are today –
– Acquisition for ortho and oblique aerial imagery is 
complete

– Processing is well underway

– Oblique imagery to be ready and available via POL 
b ??? 2011by ??? 2011

– Ortho imagery to be ready and available by ???

– This will be year 1 with LAR‐IAC3 data



LAR‐IAC Projects & Data Matrix

Product LAR‐IAC 1  LAR‐IAC 2  LAR‐IAC 3 
(2006) (2008) (2011)

Orthophoto Yes Yes Yes

Pictometry oblique imagery Yes Yes Yes

Elevation Data:
Digital Surface Model 
Digital Terrain Model

Yes Spot Updates Spot Updates

Digital Terrain Model 
Digital Elevation Model 
Contours (2’ interval)

Building Outlines No Yes No

Total Cost $5.8 million $4.5 million ~$3 million



Questions / Discussion

ContactContact
Nick Franchino, GIS Manager

Los Angeles County Dept. of Regional Planning
nfranchino@planning lacounty govnfranchino@planning.lacounty.gov

(213) 893‐0881


