



## Dewberry/Pinnacle Status for Independent QA/QC February 21, 2007

See MapServer site at  
[http://mapserver.pinnaclemapping.com/la\\_county](http://mapserver.pinnaclemapping.com/la_county)


## Aerotriangulation: 25 of 25 AT Blocks Complete – all 25 previously passed QA/QC




## LiDAR: All blocks have completed QA/QC 316 of 12,412 tiles had issues




## 4" Orthophotos: 12,076 Tiles Received, 4,191 selected for QA/QC, 126 had issues




**All Orthophotos:**  
 Violet (4-inch Orthos Finalized on Server)  
 Blue (1-foot Orthos Received by Pinnacle)



**Contours:** All 2' Contour delivery areas have completed QA/QC - 7,874 of 12,785 tiles had issues.  
 4' Contour delivery blocks QA/QC in progress.



**Elevation Data (DTM, DEM, and DSM):**  
 Violet (Finalized on Server)  
 Blue (Received by Pinnacle)



**Pictometry Tested Accuracy**

	Accuracy Statistic	N. View (feet)	S. View (feet)	E. View (feet)	W. View (feet)	Average all views
Horizontal Accuracy	RMSE <sub>x</sub>	1.63	2.09	6.71	7.04	2.24 ft
	RMSE <sub>y</sub>	6.15	5.36	2.05	1.84	1.86 ft
	RMSE <sub>r</sub>	6.36	5.76	7.02	7.27	2.91 ft
	Accuracy <sub>r</sub> 95% conf	11.02	9.96	12.14	12.59	5.04 ft
Vertical Accuracy	RMSE <sub>z</sub>	1.37	1.10	1.20	2.29	1.26 ft
	Accuracy <sub>z</sub> 95% conf	2.68	2.15	2.34	4.50	2.47 ft
Visible Targets		202	209	200	199	216

## Delivery Status to LAR-IAC Participants

Participants	Request from Participant		Pinnacle Progress	
	Main Contact	Desired Media	Received HD	Shipped Back
Agoura_Hills (del8 & 11)	Ken Berkman	HD - theirs	9/21/2006	2/11/2007
Beverly_Hills (Del4,6,7,10,11)	David Schirmer	HD - theirs	1/18/2007	2/11/2007
Burbank (Del6,7,9,10,12)	Kevin Woodruff	HD - theirs	1/18/2006	2/12/2007
Carson (Del1 & 2)	Barry Waite	HD - theirs	9/29/2006	1/23/2007
Cerritos (Del1 & 2)	Risa Wu	DVD	n/a	1/26/2007
City_of_Industry (Del3,5,6)	Nestor Cardenas	DVD	n/a	2/5/2007
Covina (Del5)	Charles Redden	DVD	n/a	2/7/2007
Culver_City (Del4 & 7)	Johanne Griffing	HD - theirs	12/22/2006	2/1/2007
Diamond_Bar (Del3 & 5)	Kyler Diershaw	HD - theirs	9/20/2006	2/1/2007
Downey (Del2,3,4,6)	Ahmed Husain	HD - PMT	1/10/2007	2/1/2007
El_Segundo (Del2 & 4)	Michael McDaniel	DVD	n/a	1/26/2007
Glendale (Del6,9,10)	William "Bill" A'Hearn	HD - theirs	9/29/2006	2/8/2007
Hermosa_Beach (Del2)	Christopher Hardenbrook	HD - Mnhn	10/9/2006	1/23/2007
Inglewood (Del2,4,6,7)	Kevin Gee	HD - theirs	10/16/2006	2/1/2007
La_Canada_Flintridge (Del8 & 10)	Robert Starley	DVD	n/a	2/9/2007
La_Habra_Highlands (Del3)	Justin Powers	HD - theirs	9/22/2006	1/24/2007
Lakewood (Del1 & 2)	Michael Jenkins	HD - theirs	12/14/2006	1/24/2007
Long_Beach (Del1 & 2)	Tina Dickinson-Parmelee	HD - theirs	12/18/2006	1/23/2007
Manhattan_Beach (Del2)	Bonnie Shrewsbury	HD - theirs	10/6/2006	1/23/2007

## Delivery Status to LAR-IAC Participants (continued)

Participants	Request from Participant		Pinnacle Progress	
	Main Contact	Desired Media	Received HD	Shipped Back
Monrovia (Del5, 6, & 9)	Mich Cochran	HD - theirs	9/20/2006	2/8/2007
Palmdale (Del14 thru 22)	Mike Behen	HD - theirs (4)	1/18/2007	[2/23/2007]
Pasadena (Del6 & 9)	Brian Sims	HD - theirs	9/26/2006	2/8/2007
Redondo_Beach (Del1 & 2)	Robert Luman	HD - theirs	1/17/2006	1/24/2007
Santa_Clarita (Del12, 13, 14, 15)	Caitlin Morais	HD - theirs (3)	9/21/2006	[2/23/2007]
Santa_Fe_Springs (Del1, 2, 3, 4, 5, & 6)	Anthony Triolo	HD - PMT	1/3/2007	2/1/2007
Santa_Monica (Del2, 4, & 7)	Michael Carson	HD - theirs	9/20/2006	2/1/2007
Torrance (Del1 & 2)	Jennifer Gough	HD - theirs	12/6/2006	1/23/2007
Westlake_Village (Del8 & 11)	Scott Wolfe	DVD	n/a	2/12/2007
Whittier (Del 2 & 3)	EJ Boranian	HD - theirs	9/25/2006	1/24/2007
Beaches & Harbors (Del1, 2, 4, 7, & 8)	Chris Sellers	HD - LAR-IAC	1/11/2007	[2/23/2007]
Catalina Conservancy (Catalina_Island)	Frank Starkey	HD - theirs	9/21/2006	[2/23/2007]
Port_of_LA (Del 1 & 2)	Richard Ringen	HD - theirs	9/27/2006	1/23/2007

## Remaining Final QA/QC and Delivery Items

- A handful of corrected Elevation data products in Delivery areas 15 through 24, Blocks 1 & 2 and Catalina Island.
- Final corrected 4' Contours and Elevation data products in Blocks 1 & 2.
- National Forest data product deliveries to SLDS participants (Burbank, Glendale, La Canada-Flintridge, Monrovia, Palmdale, Pasadena, and Santa Clarita).
- Snap Servers & Pictometry Server delivery to LAR-IAC.
- Compressed MrSID & ECW Mosaics?

## Questions?