-	otice Number 21		
	reement between		
	l Pictometry International Corp		
	Imaging (LAR-IAC5)		
Originator Name:	Originator Department:		
Steven Steinberg	Internal Services Department		
Originator Phone Number:	Reason For Change:		
562-392-7126	Use of Pool Dollars for Optional work by the County of Los Angeles		
Description of Change:			
Change Notice Number 18.			
This is a no-cost change for the County of	Los Angeles.		
Need/Justification for Change:	Los Angeles. o change the Scope of Work. The County will		
Need/Justification for Change: Request from the County of Los Angeles to receive rights to the additional products.	o change the Scope of Work. The County will		
Need/Justification for Change: Request from the County of Los Angeles to			
Need/Justification for Change: Request from the County of Los Angeles to receive rights to the additional products. Project Schedule Impact:	o change the Scope of Work. The County will Cost Impact: Uses \$418,807.20 out of the total pool dollars		
Need/Justification for Change: Request from the County of Los Angeles to receive rights to the additional products. Project Schedule Impact: None	Cost Impact: Uses \$418,807.20 out of the total pool dollars of \$650,000.00 Date		
Need/Justification for Change: Request from the County of Los Angeles to receive rights to the additional products. Project Schedule Impact: None Signature of Originator	Cost Impact: Uses \$418,807.20 out of the total pool dollars of \$650,000.00 Date August 15, 2019		
Need/Justification for Change: Request from the County of Los Angeles to receive rights to the additional products. Project Schedule Impact: None Signature of Originator Magnetic Director Action	o change the Scope of Work. The County will Cost Impact: Uses \$418,807.20 out of the total pool dollars of \$650,000.00 Date August 15, 2019 Signature of County Project Director Journal Signature of Contractor Project Manager		
Need/Justification for Change: Request from the County of Los Angeles to receive rights to the additional products. Project Schedule Impact: None Signature of Originator County Project Director Action ApprovedDisapproved Contractor Project Manager Action	o change the Scope of Work. The County will Cost Impact: Uses \$418,807.20 out of the total pool dollars of \$650,000.00 Date August 15, 2019 Signature of County Project Director Journal Signature of Contractor Project Manager DocuSigned by:		
Need/Justification for Change: Request from the County of Los Angeles to receive rights to the additional products. Project Schedule Impact: None Signature of Originator Magnetic Director Action ApprovedDisapproved	o change the Scope of Work. The County will Cost Impact: Uses \$418,807.20 out of the total pool dollar: of \$650,000.00 Date August 15, 2019 Signature of County Project Director Journal Signature of Contractor Project Manager		

AMENDMENT TO AGREEMENT DATED FEBRUARY 20, 2019 BETWEEN PICTOMETRY INTERNATIONAL CORP. ("<u>PICTOMETRY</u>") AND LOS ANGELES COUNTY, CA - LARIAC ("<u>CUSTOMER</u>")

1. This Amendment, including all Sections and Appendices referenced herein (collectively, this "Amendment") is entered into by and between Pictometry and Customer and supplements and modifies the terms of the Agreement dated February 20, 2019 as, to the extent applicable, previously modified by addenda or amendments thereto (collectively, the "Agreement"). Any purchase order or similar document issued by Customer in connection with this Amendment is issued solely for Customer's internal administrative purposes and the terms and conditions set forth on such purchase order shall be of no force or effect as between the parties. To the extent that there is any inconsistency between the terms set forth in this Amendment and those set forth in the Agreement, the terms set forth in this Amendment shall prevail.

Section A: Product Descriptions, Prices and Payment Terms Section B: Non-Standard Terms and Conditions Sector Maps (2)

2. MODIFICATIONS TO AGREEMENT:

- a. The Products, Payment Terms, Product Parameters, and Sector Maps of this Amendment shall supersede the Products, Payment Terms, Product Parameters, and Sector Maps of the Agreement dated February 20, 2019.
- 3. All notices under this Agreement shall be in writing and shall be sent to the following respective addresses:

CUSTOMER NOTICE ADDRESS	PICTOMETRY NOTICE ADDRESS
9150 E IMPERIAL HWY	25 Methodist Hill Drive
Downey, CA 90242	Rochester, NY 14623
Attn: Steve Steinberg, Geographic Information Officer	Attn: General Counsel
Phone: (562) 392-7126 Fax: 323-881-6897	Phone: (585) 486-0093 Fax: (585) 486-0098

Either party may change their respective notice address by giving written notice of such change to the other party at the other party's then-current notice address. Notices shall be given by any of the following methods: personal delivery; reputable express courier providing written receipt; or postage-paid certified or registered United States mail, return receipt requested. Notice shall be deemed given when actually received or when delivery is refused.

This Amendment shall become effective upon execution by duly authorized officers of Customer and Pictometry and receipt by Pictometry of such fully executed document.

CUSTOMER	PICTOMETRY	
LOS ANGELES COUNTY, CA - LARIAC	PICTOMETRY INTERNATIONAL CORP.	
(entity type)	a Delaware corporation	
SIGNATURE:	SIGNATURE: DocuSigned by: Brian Brockmann	
NAME: STEVEN J. STEINBERG	NAME: Brian Brockmann TITLE: Corporate Vice President EXECUTION DATE: 8/15/2019	
TITLE: Project Director		
DATE: 15 AUGUST 2019		
	DATE OF RECEIPT (EFFECTIVE DATE): 8/15/2019	

ictometry	International Corp.					ORD	ER#	
5 Method	ist Hill Drive				1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1	C635	3555	
lochester,	NY 14623							
BILL TO				SHIP TO				
	es County, CA - LARIAC	1000		Los Angeles County, CA - LARIAC				
	berg, Geographic Information	n Officer		Steve Steinberg, Geographic Information Officer				
9150 E IMPERIAL HWY		9150 E IMPERIAL HWY						
Downey, CA 90242			Downey, CA 90242					
(562) 392-7126			(562) 392-7126					
ssteinberg@isd.lacounty.gov			ssteinberg@isd.lacounty.gov					
		LES REP	FREQUENCY OF PROJECT					
		bgarcia	Annual					
FIRST PR	OJECT							
QTY	PRODUCT NAME	PRODUCT DESCRIPTION		LIST PRICE	DISCOUNT PRICE (%)	AMOUNT		
1,998	IMAGERY – R8 – 3-inch GSD ortho per square mile	Product includes: 3-inch GSD orthogonal imagery, available online via an active CONNECT account (purchased separately). Applicable Terms and Conditions: Online Services General Terms and Conditions		\$150.00	\$101.85 (32.1%)	\$203,496.30		
47.7		100		SUB	TOTAL - FIRST PR	OJECT	\$203,496.3	

QTY	PRODUCT NAME	PRODUCT DESCRIPTION	LIST PRICE	DISCOUNT PRICE (%)	AMOUNT
2,114	IMAGERY – R8 – 3-inch GSD ortho per square mile	Product includes: 3-inch GSD orthogonal imagery, available online via an active CONNECT account (purchased separately). Applicable Terms and Conditions: Online Services General Terms and Conditions	\$150.00	\$101.85 (32.1%)	\$215,310.90
		SUBTO	TAL – SECOND PR	OJECT	\$215,310.90

 Thank you for choosing Pictometry as your service provider.
 TOTAL
 \$418,807.20

 'Amount per product = ((1-Discount %) * Qty * List Price)
 \$418,807.20

FEES; PAYMENT TERMS

All amounts due to Pictometry pursuant to this Agreement ("Fees") are expressed in United States dollars and do not include any duties, taxes (including, without limitation, any sales, use, ad valorem or withholding, value added or other taxes) or handling fees, all of which are in addition to the amounts shown above and, to the extent applicable to purchases by Customer, shall be paid by Customer to Pictometry without reducing any amount owed to Pictometry unless documents satisfactory to Pictometry evidencing exemption from such taxes is provided to Pictometry prior to billing. To the extent any amounts properly invoiced pursuant to this Agreement are not paid within thirty (30) days following the invoice due date, such unpaid amounts shall accrue, and Customer shall pay, interest at the rate of 1.5% per month (or at the maximum rate allowed by law, if less). In addition, Customer shall pay Pictometry all costs Pictometry incurs in collecting past due amounts due under this Agreement including, but not limited to, attorneys' fees and court costs.

FIRST PROJECT

Due at Signing	\$75,000.00
Due Once Imagery is Posted into Connect	\$128,496.30
Total Payments	\$203,496.30
SECOND PROJECT	
Due Once Imagery is Posted into Connect	\$215,310.90
Total Payments	\$215,310.90
Total Payments	
PRODUCT PARAMETERS	

Page 2 of 6

Los Angeles County, CA - LARIAC - C6353555 2019-08-02

DD-0013-20160520

FIRST PROJECT MOSAIC TILES Product: Leaf:

SECOND PROJECT MOSAIC TILES


Product: *Leaf:* IMAGERY – R8 – 3-inch GSD ortho per square mile Leaf Off: Less than 30% leaf cover

IMAGERY – R8 – 3-inch GSD ortho per square mile Leaf Off: Less than 30% leaf cover

SECTION B


NON-STANDARD TERMS AND CONDITIONS

1. License Terms: This Agreement shall be governed by all license terms and conditions as set forth in the Agreement by and Between County of Los Angeles and Pictometry International Corp. for Digital Aerial Data, dated December 3, 2013, and any and all amendments thereto.



DD-0013-20160520

Los Angeles County, CA - LARIAC - C6353555 2019-08-02



Los Angeles County, CA - LARIAC - C6353555 2019-08-02

DD-0013-20160520