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Orthoimagery

• Sanborn to produce 
orthoimagery 
– 3-band (RGB), 8-bits per 

band in GeoTIFF format
– High-quality
– Seamless coverage across 

areas
– Color balanced within each 

resolution area
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resolution area
– Surface:  existing DEM
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QA/QC

Pass

Delivery

Sanborn Project Status

• Project Planning & Preparation 
– Pictometry status calls initiated in January – Sanborn 

participationparticipation
– Confirming source data:  AT blocks, DEM, boundaries, 

tile grids, etc.
– Planned allocation of resource needs assessed based 

on LAR-IAC2 program; finalization pending final 
contract scope of work and estimated exposure counts 
from Pictometry
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from Pictometry 
– Preparation of resources - ortho production schedule 

pending release of AT schedule


